
The following is the expected work schedule for the week of November 2, 2015: 

 

• Revoli will complete the installation of the force main liner between 95/128 and North Hancock 

Street.  

• The crew will install a new blow off valve at North Hancock Street. 

• The crew will begin to backfill and pave access pits between 95/128 and North Hancock Street. 


